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LOUISVILLE & NASHVILLE RAILROAD COMPANY

908 W: BROADWAY . LOVISVILLE, KENTUCKY 40201 « TELEPHONE 587-t121

November 13, 1968

RAYMOND E. BISHA

VICE PRESIDENT- OPERATION ) File: 10450-w

Mr. R. H. Hutcheson, Chairman

Mr. S. Leary Jones, Executive Sect
Tennessee Stream Pollution Control Board
Room 340-A Cordell Hull Building
Nashville, Tennessee ' 37219

Gentlemen:

As outlined in the Notice d Hearing dated October 11, 1968,
and as requested by Mr. William Howard Martin, Assistant Director
of the Tennessee Pollution Control Board, the following schedule of
the various phases of the proposed project for elimination of exist-
ing pollution and prevention of future pollution of surface and under-
ground streams which may be caused by operations of the Louisville
and Nashville Railroad Company at Radnor, Tennessee, is submitted
for your consideration:

1. Investigation of problems and possible solution will
require two months. This will include the submission
of a full engineering report outlining the method to
be used in eliminating possible existing pollution
and preventing future pollution of both surface and
underground streams.

This phase of the project will be completed not later
v than January 15, 1969.

2. Preparation of construction plans and specifications
for a waste water treatment works will require one and
one-half months. Plans and specifications will be
submitted to the Stream Pollution Commission not later
than March 1, 1969.

3. Review of the plans by the Commission and revisions,
if required, can be accomplished in one month. One-
half of this time is allotted to review and one-half
to plan changes, if required.

Date for re-submission to the Commission is May 1, 19693.
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4. Sixty days will be required for obtaining necessary
authority from management for the necessary expendi-
‘ ture. Invitations to bid will be mailed to equipment Juw !
! suppliers not later than July 1, 1969.

5. Bids will be received and contract awarded not later )
than August 1, 1969. duly

6. Construction can be started within two weeks of the
selection of equipment and can be progressed during
manufacture of the equipment. Work on the site will /J/
be started not later than August 15, 1969. Juth

7. Equipment suppliers advise that building, shipping,
and setting up the equipment for operation will re-
quire from six to eight months from date of oxder.
Based on these figures the treatment plant will be
placed in operation not later than April 15, 1970.

8. Test runs, modifications, and adjustments will re-
quire from 30 to 60 days. The plant will be placed
in satisfactory operating condition not later than

4)’1[“& ,j\l ”:,/ o June lS, 1970.

' During planning and construction of the proposed facility,
we will continue to remove o0il and grease from the yard runoff using
the channel portion of the ponding area and the Bowser oil separator.

Sincerely,

AR Yl

Vice’President-Operation
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